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Umetco Minerals Corporation CORRESPONDENCE
* 137 4A7THSTREET PO BOX B6 ¢ NIAGARA FALLS NEW YORK 14302
T Neme) Mr, F, V. McMillen Date August 6, 1986
Umetco Minerals Corporation
Livision Danbu ry, CT Orginating Dept
Location Area
Ares Answering Letter Date
Subject
Copy to Environmental Issues
- Messrs: Niagara Fall, NY
J.F. Frost
T.J.Kagetsu

-B7G. Millenbruch

Dear Frank:

As 1 mentioned 1n my letter of July 21 I plan to be 1n Canada the balance
of the month of August. The following 1s the status of the environmental
issues at Niagara Falls:

1. The stacks on the Boiler House at Niacet were removed by Scrufari
Construction on July 22, 23, & 24, 1986. It was discovered that the
tallest stack was constructed with a double wall and 1t was
necessary to bring 1n a second crane to complete the removal. This
resulted 1n an overrun of the budget of about $2,000.00,

2. The weather has not co-operated or the reclamation of the Elkem
Property would have been completed by now. The clay removal 1s
complete and one-half of the area has been backfilled with crushed
stone and compacted. The job should be finished by the end of this
week.

3. The clay that was removed from Elkem Property 1s being used as fi11]
for the low area between No. 6 Furnace Room and the L-Tec Plant.
This adds to the cost of the leveling of the area but 1s an overall
saving since we do not have to pay for the disposal of the clay.

4. Stratcor has completed the 1dentification of the samples that have
been stored 1n the plant over the years. It is now our
responsibility to segregate the contents i1nto hazardous and
non-hazardous composites for appropriate disposal. I have hired Al
Gonas through Mesh Associates to complete® this task. As you may
recall, Al supervised the disposal of the chemicals in the
Technology Department earlier this year.
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5. Niagara Insulations, Inc. has received the contract to remove the
asbestos from the Niagara Site. They will be bringing 1n equipment,
Thursday, August 7 and will begin removal on Monday, August 11. 1
have arranged to have Al Gonas keep an eye on this job during the
month of August since both Jack Kagetsu and I wi1ll be away.

Again, I am enclosing a copy of a work sheet which summarizes the status
of all the environmental 1ssues.

Regards,
)
Donald J. Hansen

/mau
Enclosure
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880000 LHNOON
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8/5/86
. STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. | Actual
1.0 Halide Scrubber Smo s/
1.1 Install Venturi Scrubber| 1.1 Complete
1.2 Install trough to collect 1.2 Complete
heels from returned cylinders. 1.3 Discussed with 1.3 Peter Sherman in 9/30/86 100 67.7
1.3 Enclose trough and R. MiTller on 7/9/86. conjunction with Ron (to date)
install a fume collection system. Sullivan to complete design
2.0 Asbestos Removal
Elevator shaft, Bldg. 111, Contract let to Niagara | Follow job which is 9/30/86 90 61.8
storage room, boiler rooms Insulations, Inc., July | scheduled to begin 8/11/86.
(Niacet), six (6) pipes running 30, 1986 - EPA notified
800' on pipe rack. July 30, 1986
3.0 Sample Cans
Approximately 300 one quart Took over responsibilityl Arrange to have A.M. Gonas |9/30/86 10
cans containing different alloys, from G. P. Parker - separate to hazardous and
slags, and ores to be classified July 30, 1986 non-hazardous and dispose
as toxic or non-toxic and disposed of accordingly.
of.
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8/5/86 ,
STATUS ACTTON COMPLETTON DATE BUDGET
Est. Actual T Est. T Actual
M
4.0 Supersucker Dust 8 S
Dust collected from rafters Disposed of through Complete 7/11/86 | 1.5
of plant in commercial vacuum Modern Disposal on
cleaner and dumped in piles 7/11/86
throughout yard area.
5.0 Fill 1n Lake
Low area east of No. 6 Furnacq Initial grading com- Finish grading after clay | 7/25/86 2.5
room collected rainfall and dis- plete - using this removed from Elkem, (01d)
charge from L-Tec Plant. Drain location for clay from
and level. Elkem. 8/15/86 4
(new)
6.0 Remove Radiocactive Waste
Slag and contaminated soil Have arranged to have Weigh each of 20 drums - 9/30/86
from No. 30 Furnace (twenty Chem Nuclear broker check moisture, paint. (01d)
55-gallon drums). Radioactive shipment to Barnwell, Have cement for setting 9/15/86
samples. S.C. second week of of radioactive samples (new)
September. -
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9880000LHNDON

8/5/86

STATUS ! ACTION COMPLETION DATE BUDGET
' Est. Actual Est. | Actual
7.0 Remove Radioactive Source S/m S/H
Previously used to calibrate | Found that source is None required.
X-ray equipment in VA1, Cs137 and only 5uC1.
Does not require licensq.
8.0 Reclaim Elkem Property
Hold over from "Tiger" pro- Dube Construction Follow work - 0Obtain 9/18/86 20
ject. UCC agreed to remove clay removing clay - back- written accentance from (01d)
and backfi111 when State released f111i1ng with crushed Elkem Metals 8/15/86 18
property for unrestricted use. stone )(new)

9.0 Terminate Licenses

9.1 210-0090
Technology sources.

Waiting for NY Dept. of
Labor to act.
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8/5/86
STATUS ACTTON COMPLETION DATE BUDGET
Est, Actual Est. | Actual
$/M /M
9.0 Terminate Licenses (cont'd)
9.2 950-0139 _
Processing Columbium On hold When last of radioactive 12/31/86 0
Ores material is removed from
property, another request
for license termination
will be made.
9.3 955-0139
Plant Sources G. P. Parker turned
over files on 7/3/86.
Wai1ting for NY Dept.
of Labor to act.
10.0 Patents
Finish filings. Responded to Statcor Complete 7/31/86 |8/1/86 0 0
Respond to Patent Examiners. | Attorney on objection
of Patent Office to
J. B. Goddard's appli-
cation on leaching
Flexicoke, 8/1/86
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8/5/86
1 STATUS ACTION COMPLETION DATE BUDGET
) Est. Actual | Est. | Actual
11.0 Files M| S/m
11.1 Uranmum to Gr. Jct. Files catalogued and Boxes to be banded for 7/25/86 1.0
boxed. shipment to Grand Junction.| (old)
8/15/86
(new)
11.2 V & W Files Personal files of Organize and provide 8/31/86 3.0

former employees com-
bined.

general index. Will not
attempt to consolidate
with Technology Files.

11.3 Active Files to Gr.Jct.

Spoke to J. Frost on
7/1/86. He plans to
visit Niagara Falls
to discuss.

None required.
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8/5/86

- .

STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. | Actual
. . . . $/M $/M
12.0 Surplus Equipment Technoloqy Equipment Collect title - fill 7/31/86 0
sale in hands of out form and return (01d)
Investment Recovery. to Investment Recovery
No action. 9{126?6
Received forms for
return of auto.
13.0 Remove Stacks
Two stacks at old Boiler Completed 7/25/86| 7/24/86 2.3 4.4
Room in Niacet.
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